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• $3 Million approved at April Board meeting 

• GDOT partnering with GSFIC Construction Division 

• Hired Wiley|Wilson Architectural/Engineering firm  

• Phase 1: Conduct in-depth facility condition    

assessment: $104,500.00 

• Phase 2: Scope may be expanded to include 

development of construction plans  
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• Wiley|Wilson progress to date: 

• Completed all 8 site visits and condition assessments 

• Reviewed all systems: architectural, civil, structural, 

plumbing and water, HVAC, electrical, lighting  

• Currently developing construction cost estimates 

•Will develop final report with suggested priorities using 

value-based approach 

•Completion December 18 

  

Welcome Center Program Update 



Questions? 


